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Soowih.E Mr. Gary Baughman
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EBeaC Colorado Department of Health
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T On January 16, 1992 (92-DOE-0634), we requested a 20 working day schedule extension for
o XN Operable Unit 2 (881 Hillside) Interim Measure/ Interim Remedial Action M/IRA) due to
SNOUN R E ‘weather, administrative delays and new excavaton procedures. We have identified
£PLERRL, approximately 10 days additional delays in the schedule for similar reasons since our January
SN 16 letter. We are therefore asking for a total of 30 working days extension based upon past
TN K.G. delays in construction. The current Interagency Agreement (IAG) Milestone specifies a

: ?:DS,\ == March 2, 1992 date for "Completion of IM/IRA Construction.”  In the spirit of giving vou at
TR UM Jeast rwo weeks notice prior to an JAG milestone, we have notified you of delays we can
2L LF quantify. However, as we have discussed with your staff, we have identified a significant

pER new issue affecting the schedule for the drain construction.

el o 2
—r ;—r = We have encountered significant water in the western section of the drain excavanon that
i A significantly affects the current 2nproach and conseguently, the schedule. We are in the
ZrwemadEt 1 process of evaluating options of dealing with the saturated conditons and how it will affect
— 2P completion of the drain. We will be prepared to discuss alternatives and schedule impacts
%_ with you in the meeting established for 9:00 am at EPA on February 27, 1992.
Please contact Scott Grace of my staff at 966-7199 if you have any questons.
Sincerely,
\
2T reTRY )y Ly
= J g/ /%,.M

David P. Simonson
Assistant Manager
for Environmental Management
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Mr. Hestmark & Mr. Baughman

cc:
A. Rampertaap, EM~453
E. Evered, EG&G

P. Bunge, EG&G

J. Koffer, EG&G

M. Brumaster, EG&G
G. Anderson, EG&G
B. Fraser, EPA

J. Schieffelin, CDH
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